WEEKLY PROGRESS UPDATE
FOR AUGUST 25 - AUGUST 29, 2003

EPA REGION | ADMINISTRATIVE ORDERS SDWA 1-97-1019 and 1-2000-0014

MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from August 25 through August 29, 2003.
1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of August 29 is summarized in Table 1.

Table 1. Drilling progress as of August 29, 2003

Boring Total Saturated Completed Well
Number Purpose of Boring/Well Depth Depth Screens (ft bgs)
(ft bgs) (ft bwt)

MW-283 Northwest Corner (NWP-5) 140 127

MW-284 Northwest Corner (NWP-7) 147 123 45-55; 115-125

bgs = below ground surface
bwt = below water table

Completed well installation of MW-284 (NWP-7) and continued drilling of MW-283 (NWP-5).
Well development continued for recently installed wells.

Samples collected during the reporting period are summarized in Table 2. Groundwater profile
samples were collected from MW-283. Groundwater samples were collected from Bourne water
supply and monitoring wells, recently installed wells, and as part of the August round of the
Draft 2003 Long-Term Groundwater Monitoring Plan. Investigation-derived waste (IDW)
samples were collected from the Granular Activated Carbon (GAC) treatment system.

The following are the notes from the August 28, 2003 Technical Team meeting of the Impact
Area Groundwater Study Program office at Camp Edwards:

Participants

Mike Dette (AEC) Ben Gregson (IAGWSPO) Tina Dolen (IAGWSPO)

Bill Gallagher (IAGWSPO) Paul Nixon (IAGWSPO) Karen Wilson (IAGWSPO)
LTC Bill FitzPatrick (E&RC) Todd Borci (EPA) Bob Lim (EPA)

Jane Dolan (EPA) Jim Murphy (EPA) Len Pinaud (MADEP)

Mark Panni (MADEP) Dave Williams (MDPH) Heather Sullivan (ACE-phone)
Katarzyna Chelkowska (ACE) Dave Margolis (ACE) Rob Foti (ACE)

Nick laiennaro (ACE) Darrin Smith (ACE) Marc Grant (AMEC-phone)
Kim Harriz (AMEC) Herb Colby (AMEC-phone) Mike Goydas (Jacobs-phone)

Punchlist Items
#1 Provide update for sampling PZ211 (ACE). Log removal in the vicinity of the piezometer is
scheduled to commence the week of 9/2.




Weekly Progress Update for August 25 — August 29, 2003 Page 2 of 6

#5 Provide dates for submittals of Rev. J-1, J-2 and J-3 Ranges Supplemental Soil Workplans.
J-1 Plan has been sent out. J-2 Plan sent today, if not yesterday (8/27). A letter was
recently sent out addressing way forward for J-3 Plan.

#6 Provide date for submittals of J-2 Range RRA Work Plan. Plan to be submitted on or
about 9/19. Tasks proposed in this workplan will be included in the 2003 funding.

Fieldwork Update

Rob Foti (ACE) provided an update on the IAGWSP fieldwork.

Southeast Ranges

J1P-19 Location: Road and pad construction will be completed by 9/02.

J2P-20. Drilling completed, rig moving to LP-12.

Elevation survey of wells in the SE Ranges continues, approximately 55% complete.

J-3 Range Hillside site. 12 anomalies excavated. Table of findings is being produced.

Findings include eighteen, 3-inch Stokes Mortars, 1 sand-filled, others with unknown filling sent
to CDC bunker; seven, 3-inch practice rockets.

Three 60mm Mortars were found as part of road clearance to the J-3 Hillside area, one with
exposed filler (TNT) was placed in the CDC bunker. Soil samples will be collected from the
area beneath the mortar on Friday, 8/29. The two remaining 60mm Mortars and two rockets
will also be BlPed on 8/29.

Fieldwork in the Northwest Corner covered under Northwest Corner update.

Demo Area 1 Anomaly Removal

Nick laiennaro (ACE) provided a summary of progress on the Demo 1 Anomaly Removal.

e One third of the grids are completed with a total of 8,000 anomalies removed. This is
approximately 1000 anomalies per grid, with the majority being scrap and frag (total 751
Ibs). Projected completion date for the removal is 10/28.

e 190 additional items have been identified for the CDC storage unit, mostly small arms
related. Although most of the items seem to have been from kick-out of the demolition area,
some correspond to firing from a northeast to east direction. There is evidence that white
phosphorous mortars were fired in the vicinity of Demo 1. At Todd Borci’s request, this
information to be provided to the Phase 2b investigation team.

CDC Update
Nick laiennaro (ACE) provided an update on the CDC.

o 8760 items of 12,048 items were destroyed in the CDC. 3288 items remain (this includes
2995 20mm projectiles from the J Ranges).

e The CDC’s most recent period of operation was from July 30-August 21. Over this time
period, the CDC was operated for 13 days. The CDC was demobbed to a project in
Maryland on 8/25 and is scheduled to return in November.

e ltis projected that the remaining items can be disposed in the CDC in 4 — 4.5 operating
days.

Northwest Corner of Camp Edwards

Bill Gallagher (IAGWSPO) provided an update on the Northwest Corner investigation.

o Dirilling and well installation was completed at MW-284 (NWP-7). Perchlorate was detected
at the 16-36 ft bwt interval, max 2.7 ppb. RDX was detected and PDA-confirmed with
interference in intervals from 76-116 ft bwt at a max concentration of 1.2 ppb. Well screens
were set at the midpoint of these two areas. Todd Borci requested that development of this
well be expedited.

o NWP-5 (MW-283) had been drilled to 100 ft this morning. Total depth should be reached by
today or early tomorrow.
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The drilling location for NWP-6 was placed back on the NStar easement due to concerns
about conducting an archeological survey at the alternative location off the easement. Jeff
Weaver (NStar) is scheduled to take a look at this location tomorrow 8/29, pursuant to NStar
providing approval to drill the location.

As requested by the agencies, an investigation of the neighboring property in the vicinity of
the well shows that it is owned by Commonwealth Pioneers of VA — it is not state-owned
land.

Explosive analysis chromatographs for MW-277, MW-278, and MW-279 have been
reviewed. It was reported previously that no RDX peaks below the reporting limit were
observed in the chromatographs from MW-277 and MW-278; similarly no peaks were
observed in the chromatographs for MW-279.

Soil sampling locations along Canal View Road were selected and approved by EPA last
week.

8/22 sampling results for RSNWO03 show a perchlorate detection of 1.57 ppb, which is
consistent with the past sampling results.

A draft perchlorate plume map was distributed for agency review. Todd Borci requested that
well CWNWO1 be added to the map. Additional agency comments to be provided by the
next Tech meeting.

Attempt at further contact with property owners of RSNWO02 on Foretop Road regarding
sampling their well on a monthly basis has not been successful.

The IAGWSPO attempts to further contact the maintenance supervisor at Schooner Pass
Condominiums has also been unsuccessful. Len Pinaud (MADEP) indicated he had spoken
with the supervisor and access to sample well 4026011 on a monthly basis was not granted.
In addition, the supervisor did not have any well construction information nor was this
information available in the MADEP files. Paul Nixon (IAHWSPO) suggested that the Guard
review the Environmental Impact Report for the Canal side Commons that may have
information on this well.

Perchlorate analysis results received today from the 8/22 sampling event show an
unvalidated detection of perchlorate at 0.4 ppb in 4036011, which would be the first
detection of perchlorate in this well. The Guard intends to notify the property owner and
request a confirmation resampling event.

Todd Borci requested the Guard begin planning the installation of a well off base between
the Schooner Pass Condominium and the Regional Tech School properties.

The Project Note for the Northwest Corner was finalized at the 8/14 Tech meeting.

ROA Status/Drilling Schedule

Heather Sullivan (ACE) provided an update on the ROA status and drilling schedule, distributing
a 1-page drilling schedule; and 3-page ROA status table.

ROA approvals were received for J1P-21 and J3P-32.

ROAs have been submitted to Natural Heritage’s review for J1P-22, J3P-33 and LP-7.
ROAs for the target control pit investigation at J-2 Range and the L Range GPR survey are
being drafted.

To Jane Dolan’s inquiry, Dave Margolis (ACE) indicated the J-1 Range GPR survey was
being scheduled and may be able to be coordinated with same contractor as the L Range
GPR survey.

All parties agreed to review all workplans in general and the SE Ranges workplans in
particular pursuant to developing a more extensive well drilling schedule at the next Tech
meeting. This topic to be added to the agenda for the next Tech meeting.
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J2P-20 (MW-289) and the Base Water Supply Wells

Len Pinaud (MADEP) indicated Jeff Rose (MADEP Water Supply) requested monitoring
wells be drilled along Wood Road upgradient of WS-2, as soon as possible to get a better
handle on the current distance of the J-2 Range perchlorate plume from the supply well.
Jane Dolan (EPA) requested the Army/Guard immediately begin scoping wells to delineate
the nature and extent of the perchlorate detection at J2P-20 (MW-289), to avoid the
incremental addition of wells and associated delays, such as was characteristic of plume
delineation at Demo Area 1.

Mike Goydas (Jacobs) explained that this plume, due to its location at the top of the mound,
was likely much different hydrogeologically than the Demo 1 plume which was on the flank
of the mound, particularly in terms of hydraulic gradient, dispersion as a component of flow,
flow rate, etc. The revised modeling just completed this morning showed that the particle
tracks are oriented more north than originally modeled. The shallow zone of contamination
at the well backtracks to the MW-130 and the J-2 Range Disposal Area 2, while the deeper
zones backtrack to the top of the mound. Mr. Goydas emphasized it would be important to
get a handle on the width of the plume (install J2P-18, a well to the southeast) rather than
immediately installing downgradient (northeast) wells.

Mike Dette (AEC) requested the Corps and contractors investigate the feasibility of switching
installation of LP-12 (the next well in the drilling order) with J2P-18 so that data could be
available for the next Tech meeting for discussion and potential expeditious selection of
more informed downgradient well locations. Mr. Dette also indicated the Guard would be
willing to scope an additional 6 downgradient monitoring wells to assess the perchlorate
plume in this area.

Todd Borci requested the Guard provide an overview of the most recent groundwater
sampling events/data from the Guard and Co-op monitoring wells in the vicinity of WS-2 and
sampling of the Base Water Supply Wells, themselves.

Heather Sullivan indicated EPA was correct in that Guard wells associated with the Base
Water Supply wells were part of the August 2003 Comprehensive Sampling event and had
not been sampled since August 2002 because the Guard’s proposed changes to sampling
of these wells had not been reviewed or approved by EPA. The requested change was that
herbicides be dropped from the analyte list. Todd Borci gave verbal approval of this change
so that sampling could commence for these wells. Ms. Sullivan indicated these wells would
be worked into the sampling schedule. Ms. Sullivan also noted that MW-55S (a formerly dry
well) was recently sampled as part of the site-wide perchlorate characterization, but the
results had not been received yet.

EPA requested that the new model and recent synoptic sampling results be presented to the
agencies during the next Tech meeting.

Documents and Schedules

Heather Sullivan (ACE) reviewed general document and scheduling issues. Katrazyna
Chelkowska (ACE) reviewed outstanding items related to the MSP3 project.

Demo Area 1 documents are still the Army/NGB’s highest priority.

Expecting agency comments on the Demo 1 Groundwater Report Addendum and
Groundwater RRA Plan.

The Thermal Treatment Technology Plan will be coming out at the end of next week.

Soil RRA Workplan CRM tentatively scheduled for 9/04 at 9 am.

Discussion of EPA AirMag Report comments with Jane Dolan to be scheduled for Tuesday
(9/3) or Wednesday (9/4) of next week.

SCAR MOR was approved on 8/13.

MSP3 J-1 Polygon Report MOR was approved on 7/24, however approval of recalculated
Dioxin TEQs was just received last week. Therefore, allowing for 4-week revision period, the
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final report is due at the end of September. The J-3 MSP3 Polygon Report will be finalized
by the end of next week.

The revised HUTA2 Report will be submitted next week. The resolution meeting should be
scheduled at the end of September.

The Guard intends to resubmit the revised HUTAI Report next week, and requests the
agencies disregard the previous submittal.

A letter was sent out explaining confusion regarding the EPA’s 6/27 Conditional Approval of
the Gun and Mortar MSP Workplan. August 21 is accepted as the official receipt date for
the approval. This work is planned to be implemented beginning in October.

Darrin Smith indicated a revised Draft Combined Schedule was sent out to the agencies.
The Army Corps was looking for feedback on revisions made to the format of the schedule.
EPA comments are expected next week.

Miscellaneous

Jane Dolan (EPA) requested that the date for sampling (explosives/perchlorate analysis) of
a private well near the J-1 Range be added to the PunchList items.

Jane Dolan requested an update on the status of data evaluation for developing a
perchlorate plume between the J-3 and L Ranges and an RDX plume downgradient of L
Range.

Bill Gallagher distributed cross-sections and a plan view map for the CIA groundwater
plumes.

Todd Borci’s questioned the Army/Guard regarding a rumor that funding was lost for the
Demo 1 groundwater remedy. Mr. Borci specifically asked whether the agency would
receive a formal notification concerning this change of events and why this requirement was
not taken into account during the 2-year planning period for the remedy. Mike Dette
indicated the agencies would be informed of the change in funding, but had no specific
explanation for why Military Construction (Mil-Con) requirements had not been considered
already. Ben Gregson explained that he had inquired about the Mil-Con requirements last
year but had been given erroneous information that they were applicable only in the
CERCLA program not for a project being conducted pursuant to the SDWA. Mike Dette
briefly explained the situation the Army/Guard was facing regarding the Mil-Con
requirements and its applicability to the implementation of groundwater treatment at Demo
1. Mil-Con requirements were evoked because the Frank Perkins treatment facility was a
structure with a cost in excess of $500K. For projects conducted under CERCLA/IRP
program, MMR had a waiver for these requirements, but no such waiver was applicable for
projects being conducted pursuant to the Safe Drinking Water Act. These requirements are
not applicable to the proposed Pew Road treatment system because it is a portable
demonstration unit. The Army/Guard is evaluating three options for the Frank Perkins
treatment unit 1) Can this project get into the Mil-Con program and if so in what year?
Requires congressional approval. 2) Can an existing MIL-Con project be reprogrammed to
include this component? This possibility also would require congressional approval. 3) Can
the treatment facility be constructed under the CERCLA program, allowing for the waiver of
the Mil-Con requirements and access of funds from the Environmental Restoration Account?
Mr. Borci requested further information on the “CERCLA waiver”, challenging the Army’s
assertion that it was not applicable to the project because it was being regulated under the
SDWA.

2. SUMMARY OF DATA RECEIVED

Rush data are summarized in Table 3. These data are for analyses that are performed on a fast
turn around time, typically 1-5 days. Perchlorate and explosive analyses for monitoring wells,
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and perchlorate, explosive and volatile organic compound (VOC) analyses for groundwater
profile samples, are conducted in this timeframe, as well as any analyses pursuant to a special
request. The rush data are not validated, but are provided as an indication of the most recent
preliminary results. Table 3 summarizes only detects, and does not show samples with non-
detects.

The status of the explosive detections with respect to confirmation using Photo Diode Array
(PDA) spectra is indicated in Table 3. PDA is a procedure that has been implemented for the
explosive analysis, to reduce the likelihood of false positive identifications. Where the PDA
status is “YES” in Table 3, the detected compound is verified as properly identified. Where the
status is “NO”, the identification of an explosive has been determined to be a false positive.
Where the status is blank, PDA has not yet been used to evaluate the detection, or PDA is not
applicable because the analyte is a VOC or perchlorate. Most explosive detections verified by
PDA are confirmed to be present upon completion of validation. Table 3 includes the following
detections:

Table 3 includes detections from the following areas:
Bourne Area

e Groundwater samples from 02-05M1, M2, M3 and 97-2 had detections of perchlorate. The
results were similar to the previous sampling rounds.

Northwest Corner

o Groundwater samples from residential well RSNWO03 and duplicate had detections of
perchlorate. The results were similar to the previous sampling rounds.

e Groundwater samples from water supply well 4036011 had a detection of perchlorate. This
is the first detection of perchlorate in this well.

DELIVERABLES SUBMITTED

Weekly Progress Update for August 18 — August 22, 2003 08/28/2003
Revised Draft J-2 Range Supplemental Soil Workplan 08/28/2003

3. SCHEDULED ACTIONS

Scheduled actions for the week of September 1 include complete drilling at NWP-5 and
commence drilling at CBP-6 and J1P-19. Groundwater sampling at Bourne water supply and
monitoring wells, recently installed wells, and as part of the August round of the Draft 2003
Long-Term Groundwater Monitoring Plan will continue.

4. SUMMARY OF ACTIVITIES FOR DEMO AREA 1

The Army/NGB is awaiting EPA and DEP comments on the Draft Groundwater Report
Addendum for the Demo 1 Groundwater Operable Unit. Modeling activities in support of the
Feasibility Study (FS) are currently underway. A Revised Groundwater RRA Plan, which was
submitted on July 7, 2003, is under review by EPA and DEP. Geophysical anomaly excavation
and removal within the Demo 1 depression continues. The Response to Comments Letter
(RCL) was submitted for the Draft Soil RRA Plan and the Comment Resolution Meeting (CRM)
is scheduled for next week.



TABLE 2

SAMPLING PROGRESS
08/24/2003 - 08/30/2003

SAMPLE_ID [GIS_LOCID |LOGDATE SAMP_TYPE SBD [SED |BWTS BWTE
4036000-01G-A [4036000-01G |08/25/2003 GROUNDWATER (38 69.8 |6 12
4036000-03G-A [4036000-03G [08/26/2003 GROUNDWATER |50 60 6 12
4036000-04G-A [4036000-04G [08/26/2003 GROUNDWATER [54.6 646 |6 12
4036000-06G-A [4036000-06G [08/25/2003 GROUNDWATER (108 128 6 12
TW1-88B-A 1-88 08/26/2003 GROUNDWATER [105.5 [105.5 |69.6 69.6
TW1-88B-D 1-88 08/26/2003 GROUNDWATER |105.5 |105.5 [69.6 69.6
W02-12M1A 02-12 08/25/2003 GROUNDWATER (109 119 58.35 68.35
WO02-12M2A 02-12 08/25/2003 GROUNDWATER |94 104 43.21 53.21
W02-12M3A 02-12 08/25/2003 GROUNDWATER (79 89 28.22 38.22
WO02-13M1A 02-13 08/26/2003 GROUNDWATER |98 108 58.33 68.33
WO02-13M2A 02-13 08/26/2003 GROUNDWATER |83 93 44.2 54.2
WO02-13M3A 02-13 08/26/2003 GROUNDWATER |68 78 28.3 38.3
W127SSA MW-127 08/27/2003 GROUNDWATER (99 109 0 10
W130M1A MW-130 08/27/2003 GROUNDWATER |160 170 57 67
W142M1A MW-142 08/29/2003 GROUNDWATER |225 235 185 195
W142M2A MW-142 08/29/2003 GROUNDWATER |140 150 100 110
W143M1A MW-143 08/28/2003 GROUNDWATER |144 154 114 124
W143M2A MW-143 08/28/2003 GROUNDWATER |117 122 87 92
W143M3A MW-143 08/28/2003 GROUNDWATER |[107 112 77 82
W143M3D MW-143 08/28/2003 GROUNDWATER |107 112 77 82
W160SSA MW-160 08/27/2003 GROUNDWATER [137.5 (1475 |5 15
W161SSA MW-161 08/27/2003 GROUNDWATER (1455 |155.5 |6 16
W195SSA MW-195 08/28/2003 GROUNDWATER (34 39 0 5
W213M1A MW-213 08/27/2003 GROUNDWATER [133 143 85.01 95.01
W213M2A MW-213 08/27/2003 GROUNDWATER (89 99 41.15 51.15
W213M3A MW-213 08/27/2003 GROUNDWATER |77 82 29.38 34.38
W244SSA MW-244 08/28/2003 GROUNDWATER |[118 128 0 10
W249M3A MW-249 08/26/2003 GROUNDWATER |154 164 12.9 22.9
W263M1A MW-263 08/25/2003 GROUNDWATER (190 200 83.63 93.63
W263M2A MW-263 08/25/2003 GROUNDWATER |115 125 8.66 18.66
W276M1A MW-276 08/27/2003 GROUNDWATER |295 305 114 124
W276M2A MW-276 08/27/2003 GROUNDWATER |234 244 52.88 62.88
W276M3A MW-276 08/27/2003 GROUNDWATER [185 195 0 10
W82DDA MW-82 08/25/2003 GROUNDWATER |125 135 97 107
W82M1A MW-82 08/25/2003 GROUNDWATER |104 114 76 86
W82M2A MW-82 08/25/2003 GROUNDWATER |78 88 50 60
W82M3A MW-82 08/25/2003 GROUNDWATER (54 64 26 36
W82M3D MW-82 08/25/2003 GROUNDWATER |54 64 26 36
WB82SSA MW-82 08/25/2003 GROUNDWATER (25 35 0 10
DW082503-NV [GAC WATER 08/25/2003 IDW 0 0

Profiling methods include: Volatiles and Explosives

Groundwater methods include: Volatiles, Semivolatiles, Explosives,

Pesticides, Herbicides, Metals, and Wet Chemistry

Other Sample Types methods are variable

SBD = Sample Begin Depth, measured in feet bgs

SED = Sample End Depth, measured in feet bgs

BWTS = Depth below water table, start depth, measured in feet Page 1 of 2

BWTE = Depth below water table, end depth, measured in feet



TABLE 2
SAMPLING PROGRESS
08/24/2003 - 08/30/2003

SAMPLE_ID [GIS_LOCID |LOGDATE SAMP_TYPE SBD [SED |BWTS BWTE
G283DAA MW-283 08/27/2003 PROFILE 20 20 9.7 9.7
G283DBA MW-283 08/27/2003 PROFILE 30 30 19.7 19.7
G283DCA MW-283 08/27/2003 PROFILE 40 40 29.7 29.7
G283DCD MW-283 08/27/2003 PROFILE 40 40 29.7 29.7
G283DDA MW-283 08/27/2003 PROFILE 50 50 39.7 39.7
G283DEA MW-283 08/27/2003 PROFILE 60 60 49.7 49.7
G283DFA MW-283 08/27/2003 PROFILE 70 70 59.7 59.7
G283DGA MW-283 08/27/2003 PROFILE 80 80 69.7 69.7
G283DHA MW-283 08/27/2003 PROFILE 90 90 79.7 79.7
G283DIA MW-283 08/28/2003 PROFILE 100 100 89.7 89.7
G283DJA MW-283 08/28/2003 PROFILE 110 110 99.7 99.7
G283DJD MW-283 08/28/2003 PROFILE 110 110 99.7 99.7
G283DKA MW-283 08/28/2003 PROFILE 120 120 109.7 109.7
G283DLA MW-283 08/28/2003 PROFILE 130 130 119.7 119.7
Profiling methods include: Volatiles and Explosives

Groundwater methods include: Volatiles, Semivolatiles, Explosives,

Pesticides, Herbicides, Metals, and Wet Chemistry

Other Sample Types methods are variable

SBD = Sample Begin Depth, measured in feet bgs

SED = Sample End Depth, measured in feet bgs

BWTS = Depth below water table, start depth, measured in feet Page 2 of 2

BWTE = Depth below water table, end depth, measured in feet




TABLE 3

DETECTED COMPOUNDS-UNVALIDATED

SAMPLES COLLECTED 08/01/03 - 08/30/03

SAMPLE ID |LOCID OR WELL |SAMPLED |SAMP TYPE [SBD [SED |BWTS [BWTE [METHOD ANALYTE PDA
4036011-A 4036011 08/22/2003 [GROUNDWATER |0 0 E314.0 PERCHLORATE
RSNWO03-A RSNWO03 08/22/2003 |GROUNDWATER E314.0 PERCHLORATE
RSNWO03-D RSNWO03 08/22/2003 |GROUNDWATER E314.0 PERCHLORATE
W02-05M1A 02-05 08/19/2003 |[GROUNDWATER 110 120 81.44 |91.44  |E314.0 PERCHLORATE
WO02-05M2A 02-05 08/19/2003 [GROUNDWATER |92 102 63.41 7341 [E314.0 PERCHLORATE
W02-05M3A 02-05 08/19/2003 [GROUNDWATER |70 80 4137 [51.37 |E314.0 PERCHLORATE
XXM972-A 97-2 08/21/2003 |GROUNDWATER |75 85 53 63 E314.0 PERCHLORATE

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME. NOT ALL RESULTSARE COMPLETE.

SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BELOW GROUND SURFACE

SED = SAMPLE COLLECTION END DEPTH IN FEET BELOW GROUND SURFACE

BWTS=DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed

PDA/NO = Photo Diode Array, Detect Not Confirmed
* = Interferencein sample
+ = PDAsare not good matches

Page 1 of 1
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